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CONSTRUCTION EQUIPMENT AND TRUCK SIGNAL FLAG

PLAN

96" MIN,

RED FLASHER OR RED

STEADY BURN (TYP)
24"

]

24"
[~ 20" X 20" NYLON FLAG WITH
12 GA. DIAGONAL WIRE
STIFFENER. TWO FLAGS TOTAL
ONE_ORANGE FLAG AND ONE
ITE FLAG). FLAGS SHALL
8E REMOVABLE.

WHITE

6" TO 12" WIDE
STRIPES
SAFETY ORANGE

BARRICADE NOTES:
ASHER OR STEADY BURN LIGHTS SHALL BE BATTERY OR SOLAR

« FL
POWER OPERATED. LENS SHALL BE RED AND BE ABLE TO ROTATE 9C*,

FACING OF BARRICADE SHALL BE COVERED WITH REFLECTIVE
TAPE OR PAINT.

BARRICADES TO BE PLACED WITH A MAXIMUM OF 20' SPACING
CENTER TO CENTER ALONG OPERATIONAL PAVEMENT ADJACENT
TO_CONSTRUCTION AS DIRECTED BY THE RESIDENT ENGINEER.
Al NATE FLASHER OR STEADY BURN LENSES SO THAT EVERY
OTHER LENS 1S ROTATED 90°.

FLASHER OR STEADY BURN LIGHTS SHALL BE SECURED TO THE
BARRICADES, AS APPROVED BY THE RESIDENT ENGINEER.

BARRICADES SHALL BE OF LOW MASS, EASILY COLLAPSIBLE UPON
CONTACT WITH AN AIRCRAFT OR ANY OF iTS COMPONENTS, AND
WEIGHTED TO AVOID BEING BLOWN OVER.

BARRICADES SHALL BE OF A COMMERCIAL DESIGN AND SHALL 8E
TURNED QVER TO THE AIRPORT UPON COMPLETION OF THE PROJECT.

LOW PROFILE LIGHTED BARRICADE
NOT 70 SCALE

NOT TO SCALE

SEQUENCE OF CONSTRUCTION NOTES

GENERAL NOTES

1.

2.
CLEAR SPOTLIGHT 3
LIGHTED (150W/120V PAR-38) .
RUNWAY CLOSURE
MARKER (SEE DETAIL), i 4,
i 2 "3
NN
5.
‘A
END OF  LIGHTING ARRANGEMENT [
LIGHTING ARRANGEMENT -
’ég&‘ %LNE —uy RUNWAY NTS.
7.
NOTES
1. LIGHTED MARKERS SHALL MEET STANDARD OF 8.
AC 150/5345-55.
2. CONTRACTOR SHALL MAINTAIN MARKERS THROUGHOUT 9.
PROJECT WHLE THEY ARE IN PLACE.
3. COST OF FURNISHING, INSTALLING, MAINTAINING,
RELOCATING AND REMOVING MARKERS SHALL BE 10

INCIDENTAL TO THE CLOSURE MARKER PAY |TEM.

bl

5. 0F
CLOSURE. MARKERS
TC_80' OFF THE

MARKERS SHALL BE PLACED OVER EXISTING RUNWAY
NUMERALS ON BOTH RUNWAY ENDS.

IORK IS REQUIRED OVER RUNWAY NUMERALS, THE 12
MAY BE TEMPORARILY PLACED UP -
RUNWAY END LOCATED ON THE

EXTENDED RUNWAY CENTERLINE. ~UPON COMPLETION

OF THE WORK OVER THE

Yol
=

CLOSURE
THE. RUNWAY NUMERALS.

o

RUNWAY NUMERALS, THE 13.
MAKERS SHALL BE RELOCATED BACK TO

UPON COMPLETION OF PROJECT, RUNWAY CLOSURE

MARKERS (2) SHALL BE TURNED OVER TO THE AIRPORT.

LIGHTED RUNWAY CLOSURE MARKER DETAIL

NOT TO SCALE

THE CONTRACTOR SHALL PROVIDE THE AIRPORT AND THE ENGINEER WITH A DETAILED
SAFETY PLAN (IN ACCORDANCE WITH FAA AC 150/5370~-2E) AND CONSTRUCTION
SCHEDULE A MINIMUM OF 7 DAYS PRIOR TO THE PRECONSTRUCTION MEETING. THIS
SAFETY PLAN AND CONSTRUCTION SCHEDULE SHALL BE UPDATED WEEKLY FOLLOWING THE
NOTICE TO PROCEED OR AS REQUESTED BY THE ENGINEER. THE SAFETY PLAN SHALL AT
A MINIMUM ADDRESS ALL 26 TEMS LISTED IN SECTION 2~2 OF FAA AC 150/5370-2E,

NO WORK SHALL BEGIN UNTIL AFTER THE CONTRACTOR'S SAFETY PLAN IS APPROVED BY
THE AIRPORT.

THE CONTRACTOR'S SAFETY PLAN SHALL INCLUDE A HAZARDOUS MATERIALS (HAZMAT)
MANAGEMENT PLAN.

ALL CONTRACTOR PERSONNEL INCLUDING SUBCONTRACTORS SHALL FOLLOW THE
CONTRACTOR'S SAFETY PLAN AND ALL AIRPORT SAFETY AND SECURITY REQUIREMENTS.

THE CONTRACTOR SHALL KEEP A RECORD OF THE NAMES OF ALL EMPLOYEES ENTERING
THE JOB SITE ON A DALY BASIS. A RECORD OF EACH SUBCONTRACTOR ENTERING
THE JOB SITE SHALL ALSO BE KEPT BY THE CONTRACTOR.

ACCESS TO THE JOB SITE SHALL BE AS SPECIFIED ON THIS SHEET AND THE SITE PLAN
SHEET.

THE CONTRACTOR SHALL PROVIDE A 24 HOUR EMERGENCY CONTACT PERSON AND PHONE
NUMBER.

BARRICADES SHALL BE PLACED AT THE LOCATIONS SHOWN ON THIS SHEET OR AS
DIRECTED BY THE AIRPORT OR THE ENGINEER.

WORK INSIDE 200" OF AN ACTIVE RUNWAY CENTERLINE SHALL BE PERFORMED IN
ACCORDANCE WITH FAA AC 150/5370-2E, SECTION 3-2.

WORK INSIDE 160" OF THE EXISTING TAXIWAY CENTERLINE SHALL BE PERFORMED IN
ACCORDANCE WITH FAA AC 150/5370-2E, SECTION 3-3. THIS SHALL INCLUDE CLEARING
THE AREA OF PERSONNEL AND EQUIPMENT FOR EACH PASSING AIRCRAFT.

TOTAL CONTRACT TIME FOR ALL WORK SHALL BE 35 CALENDAR DAYS.

THE CONTRACTOR SHALL ATTEND A WEEKLY COORDINATION MEETING WITH AIRPORT STAFF
TO COORDINATE WORK ON RUNWAY 14L~32R AND THE TAXIWAYS,

THE RUNWAY WILL BE AVAWLABLE TO THE CONTRACTOR ON EACH MONDAY, TUESDAY,
WEDNESDAY, AND FRIDAY. THE RUNWAY WILL NOT BE AVAILABLE ON THURSDAYS DUE TG
SCHEDULED INTERNATIONAL CARGO OPERATIONS. THE TAXIWAYS WILL BE AVAILABLE TO
THE CONTRACTOR MONDAY THROUGH FRIDAY. DUE TO SCHEDULED AIR TRAFFIC, THERE
MAY BE PERIODS OF 2 TO 3 HOURS WHEN THE RUNWAY IS NOT AVAILABLE ON MONDAY,
TUESDAY, WEDNESDAY AND FRIDAY. PRIOR NOTICE WILL BE PROVIDED TO THE
CONTRACTOR AT WEEKLY COORDINATION MEETINGS TO ALLOW FOR CONTRACTOR
ADJUSTMENTS IN THE WORK SCHEDULE. EVERY EFFORT WILL BE MADE TO PROVIDE
MAXIMUM AVAILABILITY OF THE RUNWAY AND TAXIWAYS FOR THE SCHEDULED WORK.

THE PROPOSED PAVEMENT REPAIR WORK TC THE SHOULDERS AT THE TAXIWAY
BRIDGES ALONG TAXIWAY G SHALL OCCUR SIMULTANEQUSLY WITH THE TAXIWAY G JOINT
REPAIR WORK.

TAXIWAY G IS THE ONLY ACCESS TAXIWAY BETWEEN SCOTT AIR FORCE BASE AND
MIDAMERICA ST. LOUIS AIRPORT. THE CONTRACTOR SHALL EXPEDITE THE WORK ALONG
TAXIWAY G SO AS TO MINIMIZE THE IMPACT TO AIRPORT OPERATIONS.

WHEN RUNWAY 14R--32L IS CLOSED, THE CONTRACTOR SHALL NOT SCHEDULE WORK
INSIDE 200" OF THE CENTERLINE OF RUNWAY 14L-32R WITHOUT PRIOR AUTHORIZATION
FROM AIRPORT OPERATIONS.

ST. CLAIR COUNTY, ILLINOIS

MIDAMERICA ST. LOUIS AIRPORT
RUNWAY AND TAXIWAY JOINT REPAIR
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DATE: APRIL 17, 2009
JOB No:  09098~01
CONSTRUCTION

ACTIVITY PLAN
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